WEEKLY SUMMARY REPORT

PROIJECT NO.: 2476.0001Y006 WEEKLY REPORTING PERIOD:

PROJECT: CFAC Phase Il Site Characterization Monday, October 1, 2018 through

LOCATION: Columbia Falls, Montana sunday, October 7, 2018

SUMMARY OF WORK COMPLETED

e Two additional Roux and Hydrometrics personnel mobilized to the Site on October 1, 2018 to prepare for the
low-water sampling event;

e Roux completed water-level gauging at all 72 monitoring wells and five former production wells on October 1
and October 2, 2018. Monitoring wells CFMW-16 and 17 were dry during the gauging event;

¢  Roux completed background sampling at Surface Water/Sediment Background Reference Area #1 in the Flathead
River and collected surface water and sediment from 10 locations (CFBSWP-011 through CFBSWP-020 and
CFBSDP-011 through CFBSDP-020) in accordance with the procedures outlined in the Background Sampling and
Analysis Plan (SAP);

e Rouxcompleted surface water sampling at 16 locations in the Flathead River and Backwater Seep Sampling Area
(CFSWP-001, -002, -003, -004, -006, -007, -008, -017, -026, -027, -028, -034, -035, -036, -037, and -038);

e Roux completed sediment sampling at 16 locations in the Flathead River and Backwater Seep Sampling Area
(CFSDP-001, -002, -003, -004, -006, -007, -008, -017, -026, -027, -028, -034, -035, -036, -037, and -038);

e Roux completed porewater sampling at 16 locations in the Flathead River and Backwater Seep Sampling Area
(CFPWP-001, -002, -003, -004, -006, -007, -008, -017, -026, -027, -028, -034, -035, -036, -037, and -038);

e Roux completed groundwater sampling at 18 monitoring wells across the Site (CFMW-007, -010, -012, -016a, -
020, -022, -029, -031, -032, -032a, -042, -044, -047, -049, -049a, -054, -067, and -070};

e Roux determined that 5 monitoring wells were dry or did not have sufficient water in the well for sampling
(CFMW-002, -016, -017, -018, and -038); and

e All samples were sent to their respective laboratories outlined in the Phase Il SAP and Background SAP for
analysis.

SUMMARY OF WORK PLANNED FOR NEXT WEEK / ANTICIPATED SCHEDULE CHANGES

e Planned
e Roux will continue groundwater, surface water, sediment porewater, and sediment sampling with support
of Hydrometrics during the low-water season;
e Roux will continue surface water and sediment sampling activities in Surface Water Background Area #2 in
accordance with the Background SAP; and
¢ CDM Smith will mobilize to the Site next week to conduct a field audit from October 8 to October 10, 2018.
e Modifications
e No modifications to schedule or deviations from Work Plan or Phase Il Sampling and Analysis Plan or
Background SAP.

HEALTH AND SAFETY NOTES

e Rouxreported a lesson learned report associated with proper use of equipment; and
e Roux conducted two Roux Peer Observations (RPQs) to identify potential hazards that can occur during porewater
sample collection and equipment demobilization. Roux discussed boat safety and ergonomics.

OTHER NOTES

¢ No other notes.

Prepared by Laura Jensen Of Roux

ROUX [ PAGE ] of [ NUMPAGES ]

ED_002345C_00006250-00001




